


A. Bukti Pembagian Tugas masing-masing Anggota





	ID	Aktivitas	WBS	PIC	Manday	STATUS
1	A1	Menentukan ruang lingkup proyek	1 – Project Manager	user335576	1	Done
2	A2	Menyusun WBS		user335576	2	Done
3	A3	Membuat timeline proyek		user335576	3	Done
4	A4	Membagi tugas anggota		user335576	1	Done
5	A5	Menentukan tujuan proyek		user335576	1	Done
6	A6	Mengatur Sprint		user335576	1	Done
7	A7	Mengelola Lark Base		user335576	2	Done
8	A8	Monitoring progress		user335576	1	Done
9	A9	Koordinasi anggota		user335576	1	Done
10	A10	Evaluasi proyek		user335576	3	To Do
11	A11	Dokumentasi proyek		user335576	1	




	ID	Aktivitas	WBS	PIC	Manday	STATU
12	A12	Menyiapkan presentasi		user335576	3	To Do
13	A13	Menentukan objek penelitian	2 – System Analyst	natalia tobing	1	Done
14	A14	Menyusun pertanyaan wawancara		natalia tobing	1	Done
15	A15	Melakukan wawancara pemilik wa...		natalia tobing	1	Done
16	A16	Mengidentifikasi masalah penggu...		natalia tobing	1	Done
17	A17	Mendata peralatan listrik		natalia tobing	1	Done
18	A18	Menganalisis kebutuhan pengguna		natalia tobing	1	Done
19	A19	Menentukan fitur sistem		natalia tobing	2	Done
20	A20	Mengidentifikasi EI		natalia tobing	1	To Do
21	A21	Mengindentifikasi EO		natalia tobing	1	To Do
22	A22	Mengidentifikasi EQ		natalia tobing	1	To Do



Salsabila's organi... > Sals... > Project Management – Digital Twin Smart En...
Add Shortcut
Last modified: 2 minutes ago
Share
Automations
Search
Project Schedule
Gantt Chart
Milestone
Resource & Responsibility...
Effort Estimation (Manday)
Project Cost Estimation
Resiko Proyek
Grid
Add View
ID | Aktivitas | WBS | PIC | Manday | STATUS
A23 | Mengidentifikasi ILF | natalia tobing | 1 | To Do
A24 | Mengidentifikasi EIF | natalia tobing | 1 | To Do
A25 | Mengidentifikasi DET/FTR/RET | natalia tobing | 2 | To Do
A26 | Menentukan kompleksitas | natalia tobing | 1 | To Do
A27 | Menghitung UFP | natalia tobing | 1 | To Do
A28 | Menilai 14 GSC | natalia tobing | 2 | To Do
A29 | Menghitung VAF | natalia tobing | 1 | To Do
A30 | Menghitung FP akhir | natalia tobing | 2 | To Do
A31 | Membuat prototype | 3 – UI/UX & Frontend | Salsabila | 1 | Done
A32 | Mendesain Dashboard | Salsabila | 1
A33 | Mendesain halaman Monitoring E... | Salsabila | 1
Search Records
View User Guides



Salsabila's organiz... > Salsa... > Project Management – Digital Twin Smart Energy...
Drive
Terakhir diubah: 4 jam yang lalu
Bagikan
Otomatisasi
Cari
Project Schedule
Gantt Chart
Milestone
Resource & Responsibility...
Effort Estimation (Manday)
Resiko Proyek
Grid
Tambahkan Tampilan
ID | Aktivitas | WBS | PIC | Manday | STATUS
A34 | Mendesain Grafik Konsumsi | Salsabila | 1 | Doing
A35 | Implementasi Frontend | Salsabila | 2 | Done
A36 | Integrasi frontend dengan backend | Salsabila, fadila ... | 6 | To Do
A37 | Evaluasi tampilan | Salsabila | 2 | To Do
A38 | Membuat database | 4 – Developer & QA | fadila rahma sari | 2 | To Do
A39 | Membuat backend | fadila rahma sari | 3 | To Do
A40 | Membuat sistem login | fadila rahma sari | 2 | To Do
A41 | Membuat fitur monitoring | fadila rahma sari | 2 | To Do
A42 | Membuat grafik konsumsi | fadila rahma sari | 2
A43 | Membuat laporan | fadila rahma sari | 2
A44 | Membuat skenario pengujian | fadila rahma sari | 2
A45 | Testing sistem | fadila rahma sari | 2 | To Do
A46 | Testing dashboard | fadila rahma sari | 2 | To Do
Riwayat Pencarian
Lihat Panduan Pengguna
Ringkas Base Ini
Base as your database
Your Agent builds your app.
Your data stays in Base.
+ Baru
49 rekaman



Project Management – Digital Twin
https://sjpsk9k3h690.jp.larksuite.com/base/LEyQbBwryacjC4sdSCdjNL4qpfS?table=tblQfFJQ1OkXpGF9&view=vewQ3cYcQH
Obrolan
Salsabila's orga...
Tambah Pintasan
Terakhir diubah: 17 menit yang lalu
Bagikan
Otomatisasi
Cari
Project Schedule
Gantt Chart
Milestone
Resource & Responsibility...
Effort Estimation (Manday)
Project Cost Estimation
Resiko Proyek
Grid
Tambahkan Tampilan
ID | Aktivitas | WBS | PIC | Manday | STATUS
A40 | Membuat sistem login | fadila rahma sari | 2 | To Do
A41 | Membuat fitur monitoring | fadila rahma sari | 2 | To Do
A42 | Membuat grafik konsumsi | fadila rahma sari | 2 | To Do
A43 | Membuat laporan | fadila rahma sari | 2 | To Do
A44 | Membuat skenario pengujian | fadila rahma sari | 2 | To Do
A45 | Testing sistem | fadila rahma sari | 2 | To Do
A46 | Testing dashboard | fadila rahma sari | 2 | To Do
A47 | Testing laporan | fadila rahma sari | 2 | To Do
A48 | Mencatat bug | fadila rahma sari | 2 | To Do
A49 | Bug fixing | fadila rahma sari | 2 | To Do
Base as your database
Your Agent builds your app.
Your data stays in Base.
+ Baru
49 rekaman


B. Bukti Kolaborasi Git-Hub






Commits · MPPL01022026/kel
Ask Gemini
github.com/MPPL01022026/kelompok-14/commits/main/
Ask Google
Commits on Oct 4, 2026
Update WBS
marariskia-max authored 28 days ago
Verified
48898aa
Create WBS
salsabila303 authored 28 days ago
Verified
8dcb41f
Update README.md
salsabila303 authored 28 days ago
Verified
be55282
Commits on Oct 1, 2026
Add files via upload
marariskia-max authored on Oct 1
Verified
807fa82
Add files via upload
marariskia-max authored on Oct 1
Verified
f9f36cd
Delete 01_Project Charter Smart Energy Twin.docx
marariskia-max authored on Oct 1
Verified
0f20eab
Delete 02_Stakeholder Register Smart Energy Twin.docx
marariskia-max authored on Oct 1
Verified
2742120
Add files via upload


Commits · MPPL01022026/kel
Ask Gemini
github.com/MPPL01022026/kelompok-14/commits/main/
Ask Google
marariskia-max authored on Oct 1
Verified
807fa82
Add files via upload
marariskia-max authored on Oct 1
Verified
f9f36cd
Delete 01_Project Charter Smart Energy Twin.docx
marariskia-max authored on Oct 1
Verified
0f20eab
Delete 02_Stakeholder Register Smart Energy Twin.docx
marariskia-max authored on Oct 1
Verified
2742120
Add files via upload
marariskia-max authored on Oct 1
Verified
365b9e7
Update README.md
marariskia-max authored on Oct 1
Verified
36ff329
Initial commit
marariskia-max authored on Oct 1
Verified
adda7c1


github.com/MPPL01022026/kelompok-14/commits/main
Delete Prototipe/.gitkeep
salsabila303 authored 19 minutes ago
Verified
2b78218
Delete Source code/.gitkeep
salsabila303 authored 19 minutes ago
Verified
3ab9ffd
Add files via upload
salsabila303 authored 20 minutes ago
Verified
7ada8fb
Create .gitkeep
salsabila303 authored 20 minutes ago
Verified
ffb3bbc
Delete source code
salsabila303 authored 20 minutes ago
Verified
f9c5652
Create source code
salsabila303 authored 21 minutes ago
Verified
eff4cbd
Delete Source-Code
salsabila303 authored 22 minutes ago
Verified
2642653
Create Source-Code
salsabila303 authored 23 minutes ago
Verified
bd1e97a
Delete style.css
salsabila303 authored 23 minutes ago
Verified
26d09a0
Delete script.js
Verified
d0f6ce7