


A. Bukti Pembagian Tugas masing-masing Anggota





	ID	Aktivitas	WBS	PIC	Manday	STATUS
1	A1	Menentukan ruang lingkup proyek	1 – Project Manager	user335576	1	Done
2	A2	Menyusun WBS		user335576	2	Done
3	A3	Membuat timeline proyek		user335576	3	Done
4	A4	Membagi tugas anggota		user335576	1	Done
5	A5	Menentukan tujuan proyek		user335576	1	Done
6	A6	Mengatur Sprint		user335576	1	Done
7	A7	Mengelola Lark Base		user335576	2	Done
8	A8	Monitoring progress		user335576	1	Done
9	A9	Koordinasi anggota		user335576	1	Done
10	A10	Evaluasi proyek		user335576	3	To Do
11	A11	Dokumentasi proyek		user335576	1	



	ID	Aktivitas	WBS	PIC	Manday	STATU
12	A12	Menyiapkan presentasi		user335576	3	To Do
13	A13	Menentukan objek penelitian	2 – System Analyst	natalia tobing	1	Done
14	A14	Menyusun pertanyaan wawancara		natalia tobing	1	Done
15	A15	Melakukan wawancara pemilik wa...		natalia tobing	1	Done
16	A16	Mengidentifikasi masalah penggu...		natalia tobing	1	Done
17	A17	Mendata peralatan listrik		natalia tobing	1	Done
18	A18	Menganalisis kebutuhan pengguna		natalia tobing	1	Done
19	A19	Menentukan fitur sistem		natalia tobing	2	Done
20	A20	Mengidentifikasi EI		natalia tobing	1	To Do
21	A21	Mengindentifikasi EO		natalia tobing	1	To Do
22	A22	Mengidentifikasi EQ		natalia tobing	1	To Do



Salsabila's organi... > Sals... > Project Management – Digital Twin Smart En...
Add Shortcut
Last modified: 2 minutes ago
Share
Automations
Search
Grid
Add View
Project Schedule
Gantt Chart
Milestone
Resource & Responsibility...
Effort Estimation (Manday)
Project Cost Estimation
Resiko Proyek
ID | Aktivitas | WBS | PIC | Manday | STATUS
23 | A23 | Mengidentifikasi ILF | | natalia tobing | 1 | To Do
24 | A24 | Mengidentifikasi EIF | | natalia tobing | 1 | To Do
25 | A25 | Mengidentifikasi DET/FTR/RET | | natalia tobing | 2 | To Do
26 | A26 | Menentukan kompleksitas | | natalia tobing | 1 | To Do
27 | A27 | Menghitung UFP | | natalia tobing | 1 | To Do
28 | A28 | Menilai 14 GSC | | natalia tobing | 2 | To Do
29 | A29 | Menghitung VAF | | natalia tobing | 1 | To Do
30 | A30 | Menghitung FP akhir | | natalia tobing | 2 | To Do
31 | A31 | Membuat prototype | 3 – UI/UX & Frontend | Salsabila | 1 | Done
32 | A32 | Mendesain Dashboard | | Salsabila | 1
33 | A33 | Mendesain halaman Monitoring E... | | Salsabila | 1
Search Records
View User Guides



https://sjpsk9k3h690.jp.larksuite.com/base/LEyQbBwryacjC4sdSCdjNL4qpfS?table=tblQfFJQ1OkXpGF9&view=vewQ3cYcQH
Obrolan
Salsabila's orga... > Sals... > Project Management – Digital Twin Smart E...
Tambah Pintasan
Terakhir diubah: 17 menit yang lalu
Bagikan
Otomatisasi
Cari
Grid
Tambahkan Tampilan
Project Schedule
Gantt Chart
Milestone
Resource & Responsibility...
Effort Estimation (Manday)
Project Cost Estimation
Resiko Proyek
ID | Aktivitas | WBS | PIC | Manday | STATUS
34 | A34 | Mendesain Grafik Konsumsi | | Salsabila | 1 | Doing
35 | A35 | Implementasi Frontend | | Salsabila | 2 | Doing
36 | A36 | Integrasi frontend dengan backend | | Salsabila fadila ... | 6 | To Do
37 | A37 | Evaluasi tampilan | | Salsabila | 2 | To Do
38 | A38 | Membuat database | 4 – Developer & QA | fadila rahma sari | 2 | To Do
39 | A39 | Membuat backend | | fadila rahma sari | 3 | To Do
40 | A40 | Membuat sistem login | | fadila rahma sari | 2 | To Do
41 | A41 | Membuat fitur monitoring | | fadila rahma sari | 2 | To Do
42 | A42 | Membuat grafik konsumsi | | fadila rahma sari | 2 | To Do
43 | A43 | Membuat laporan | | fadila rahma sari | 2 | To Do
44 | A44 | Membuat skenario pengujian | | fadila rahma sari | 2
45 | A45 | Testing sistem | | fadila rahma sari | 2 | To Do
+ Baru
49 rekaman





	ID	Aktivitas	WBS	PIC	Manday	STATUS
40	A40	Membuat sistem login		fadila rahma sari	2	To Do
41	A41	Membuat fitur monitoring		fadila rahma sari	2	To Do
42	A42	Membuat grafik konsumsi		fadila rahma sari	2	To Do
43	A43	Membuat laporan		fadila rahma sari	2	To Do
44	A44	Membuat skenario pengujian		fadila rahma sari	2	To Do
45	A45	Testing sistem		fadila rahma sari	2	To Do
46	A46	Testing dashboard		fadila rahma sari	2	To Do
47	A47	Testing laporan		fadila rahma sari	2	To Do
48	A48	Mencatat bug		fadila rahma sari	2	To Do
49	A49	Bug fixing		fadila rahma sari	2	To Do

B. Bukti Kolaborasi Git-Hub




Commits · MPPL01022026/kelo
Ask Gemini
github.com/MPPL01022026/kelompok-14/commits/main/
Ask Google
Commits
main
All users
All time
Commits on Oct 24, 2026
Update WBS
fadilarahma1101 authored last week
Verified
611465d
Update README.md
fadilarahma1101 authored last week
Verified
b951e4e
Commits on Oct 7, 2026
Add files via upload
ntobing78-dot authored 3 weeks ago
Verified
e48e9cf
Commits on Oct 6, 2026
Update README.md
fadilarahma1101 authored last month
Verified
a2a363c
Commits on Oct 4, 2026


Commits · MPPL01022026/kelo
Ask Gemini
github.com/MPPL01022026/kelompok-14/commits/main/
Ask Google
Commits on Oct 4, 2026
Update WBS
mararistkia-max authored 28 days ago
Verified
48898aa
Create WBS
salsabila303 authored 28 days ago
Verified
8dcb41f
Update README.md
salsabila303 authored 28 days ago
Verified
be55282
Commits on Oct 1, 2026
Add files via upload
mararistkia-max authored on Oct 1
Verified
807fa82
Add files via upload
mararistkia-max authored on Oct 1
Verified
f9f36cd
Delete 01_Project Charter Smart Energy Twin.docx
mararistkia-max authored on Oct 1
Verified
0f20eab
Delete 02_Stakeholder Register Smart Energy Twin.docx
mararistkia-max authored on Oct 1
Verified
2742120
Add files via upload


Commits · MPPL01022026/kelo
Ask Gemini
github.com/MPPL01022026/kelompok-14/commits/main/
Ask Google
mararistkia-max authored on Oct 1
Verified
807fa82
Add files via upload
mararistkia-max authored on Oct 1
Verified
f9f36cd
Delete 01_Project Charter Smart Energy Twin.docx
mararistkia-max authored on Oct 1
Verified
0f20eab
Delete 02_Stakeholder Register Smart Energy Twin.docx
mararistkia-max authored on Oct 1
Verified
2742120
Add files via upload
mararistkia-max authored on Oct 1
Verified
365b9e7
Update README.md
mararistkia-max authored on Oct 1
Verified
36ff329
Initial commit
mararistkia-max authored on Oct 1
Verified
adda7c1